Run 18 RHIC Machine/Experiments Meeting

May 1, 2018
Agenda:

General discussion of Run 18 - B. Christie
- Draft Proposal for transition to 27 GeV AuAu next week
- STAR response on question of splitting last two wks (CeC/STAR)

All Other Business (AOB)
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Au run = 33 days (1 setup + 26 “physics” + 3 FXT + 3 CeC)
“physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate

(early April, early and late May)
CeC parasitic commissioning =

CeC Dedicated running = [} (Total of 14 days)
N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.



Draft Proposal for next weeks transition (To be discussed)

Monday (May 7t"):
- Physics running majority of the day
- 1.5 hour Access to IR2 to change LeReC Cathode (sometime during work day)
Tuesday:
- Physics running all day
Wednesday:
- Midnight to 7:45 am, Physics running
- 8 am to midnight, APEX
Thursday:
- 00:01 — Collider commissioning for 27 GeV AuAu running
-~ noon or so — Provide collisions for Detector calibration and Trigger tuning
Friday:
- 10 am, Estimate for start of 27 GeV AuAu Physics running
Saturday, & Sunday:
- Physics running the rest of the day
Monday (May 14t):
- Physics running majority of the day



RHIC Schedule for the week starting Monday 4/30/18

Monday (April 30t"):
- Physics running
- 2 hour Access for vacuum preparatory work for LeReC & CeC.
- Physics running the rest of the day
Tuesday:
- Physics running essentially all day
- The plan is to continue the overnight store from Monday until 9:45 am, then dump it and allow
for an estimated 15 minute LeReC Radiation Safety Committee mandated certification test, prior
to filling for the next physics store.
- Physics running the rest of the day.
Wednesday:
- Midnight to 9:45 am, Physics running
- 10 am to 9:45 pm, Dedicated CeC running
- 10 pm to midnight, Physics running
Thursday:
- Physics running until 7:45 am, when STAR gets message to prepare to dump.
-8 am to 4 pm, Scheduled maintenance.
- Laser tuning in IR 2 immediately following maintenance, approximately 2 hours
- Physics running rest of the day
Friday, Saturday, & Sunday:
- Physics running the rest of the day
Monday (May 7t"):
- Physics running majority of the day
- 1.5 hour Access to IR2 to change LeReC Cathode (sometime during work day)



RHIC Run 18, Schedule as Run

Cooldown to 4K for Collider starts on March 4t

Magnet checkout gets started March 5t

First injected beam to RHIC March 8t

“Physics” running Declared March 14th

STAR starts accumulating Isobar Physics data on March 15,

The planned 55 days for the Ru & Zr running extends until May 91,
First APEX session March 28t

Scheduled Access on April 4th

Second APEX session April 11th

Scheduled Access April 18t

First session of dedicated CeC running April 19th (13 hours)
Third APEX session on April 25t

Second session of dedicated CeC running on April 26t (12 hours)
Third session of dedicated CeC running on April 27t (8 hours)

Fourth session of dedicated CeC running scheduled on May 2"¢ (12 hours)
Scheduled Access scheduled for May 3@



